(193) Depar

SERIES

G.O. No.

DATED

[Despatch Abstract.]

C.F. 30.

MADRAS JAIL **DEPARTMENT.**



Received 29 OCT 1937 19 *Registered* 18586 C 19

29/10

Subject.

Works - Junior Certified School, Bellary - Electrification of school buildings- Ref:- G.O.No.Ms.2577, P.W.D., Dated 7-11-1936.

ENCLOSURES.
No.
Spare copies

R.O.C.No5167-S2/1937.

Station Mount Road, Madras *Dated the* 26th October, 1937

From (Name) Lieut-Col. S.C. Contractor, M.B., I.M.S.,
(Designation) Chief Inspector of Certified Schools.

To The Secretary to the Government of Madras,
Home Department.

Sir,

(D)/p.10 Government, in G.O. No.Ms.2577, P.W.D., dated 7-11-36, approved and sanctioned an estimate amounting to Rs.1,800/- for the work referred to above. The Electrical Engineer - (General), Madras now reports that the lowest tender for the work exceeds 10% of the original estimate. I therefore submit for the approval of Government and early return, a revised estimate to Rs.2,170/-. pp.2-5 infra

As the work is urgent and funds are available, I am asking the Electrical Engineer,(General), Madras to start the work in anticipation of sanction of Government.

Personal Assistant,
For Chief Inspector of Certified Schools.

kg.27/10.

2/18586C
29-10-37

Home Dept(C

Certified Schools – Junior Certified School, Bellary – Electrification

p. 1C.F. Letter from the Chief Inspector of Certified Schools, Roc. No. 5167-S2/37 dated 26-10-37

(D)/p.10 In G.O. No. 2577 Public Works dated 7-11-36, the Govt approved an expenditure of Rs 1,800 on the provision of electric installation in the Junior Certified School, Bellary and ordered that the work might be carried out when funds became available from the lump sum provision ~~under~~ for minor works. The Chief Inspector now reports that the cost of electric materials has increased and the approved expenditure of Rs 1,800 would not be sufficient. He has submitted a revised estimate of Rs 2,170 for the work for the approval of Govt. He states that the work is urgent and that funds are available. The Chief Inspector also reports that he is asking the Electrical Engineer to start the work in anticipation of the sanction of Govt. Submitted ~~for orders whether~~ that the revised estimate of Rs 2,170 submitted by the Chief Inspector may be approved, and the case passed on to P.W.D. for issue of orders.

Vide pp 2-5 C.F.

pp 2-5 C.F

p 1 C F

(C ... 500)

pp 2-5 C.F

Home No. 18586C
1-11-37.

30-10-37

PW

P.W.D.

A draft order is submitted. It may be sent to finance for acceptance [The increase is mostly due to rise in the prices of materials. vide the remarks in col 11 of the Comparative statement on pp 2-5 of]

15.11.37

17.11.37

17/11

Finance

P.W. No. No. S.D.D.I.C/37

18.11.37

Finance E I.

The draft order below may be accepted and the case returned to the P.W.D.

23.11.37 23.11.37

24.11.37

D.S.

24.11.37

P.W.D.

No. 35933 E I-1

29.11.37

26/11/37

SECRETARY TO GOVT. 26 NOV 1937